
ID Task Name Duration Start Finish
1 MQB Quad 351 days? Mon 2/9/04 Tue 6/28/05
2 Design 167 days? Mon 2/9/04 Fri 10/1/04
3 Concept 31 days? Mon 2/9/04 Mon 3/22/04
10 Components 81 days? Tue 3/16/04 Thu 7/8/04
16 Travelers 60 days? Fri 7/9/04 Fri 10/1/04
23 Tools 70 days? Tue 5/11/04 Wed 8/18/04
29 Procurement 183 days? Thu 2/26/04 Thu 11/11/04
43 Production 209 days? Thu 8/19/04 Mon 6/20/05
44 Tooling Set up 65 days? Thu 8/19/04 Thu 11/18/04
50 Unit 1 assembled 115 days? Thu 8/19/04 Mon 2/7/05
57 Unit 2 assembled 70 days? Tue 1/4/05 Tue 4/12/05
64 Unit 3 assembled 74 days? Fri 1/21/05 Wed 5/4/05
71 Unit 4 assembled 80 days? Fri 2/4/05 Thu 5/26/05
78 Unit 5 assembled 86 days? Fri 2/18/05 Mon 6/20/05
85 Test 99 days? Wed 2/9/05 Tue 6/28/05
86 unit 1 20 days? Wed 2/9/05 Tue 3/8/05
87 unit 1 complete 0 days Tue 3/8/05 Tue 3/8/05
88 unit 2 5 days? Thu 4/14/05 Wed 4/20/05
89 unit 3 5 days? Fri 5/6/05 Thu 5/12/05
90 unit 4 5 days? Tue 5/31/05 Mon 6/6/05
91 unit 5 5 days? Wed 6/22/05 Tue 6/28/05
92 Job Complete 0 days Tue 6/28/05 Tue 6/28/05
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